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MILESTONE ACHIEVEMENT
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |ForecastOn| Forecast | TOTAL
MILESTONE TYPE On Overdue
Early Schedule Late Early Schedule Late FY 1998
Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 0 0 0
FO 3 0 2 0 0 4 0 9
RL 0 0 0 0 0 0 0 0
Total Project 3 0 2 0 0 4 0 9
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